

International Manufacturing Company ERP Project

Highlights

- Consolidating 4 regional ERP systems into a single, integrated global platform
- Strengthened user access controls and Segregation of Duties (SoD) to reduce fraud/error risk
- Automated internal controls to support SOX compliance and reduce manual testing effort
- 10-month roadmap from project kickoff to go-live, with defined milestones at each phase

Goals

- Deliver one unified ERP platform to replace four disparate regional systems
- Implement standardized security and access controls across all regions
- Design and embed SOX-compliant financial controls within the new system
- Go live on time and on budget, with minimal disruption to regional operations

Scope

In scope: ERP platform consolidation, user access/security design, SOX controls design and configuration, data migration, testing, training, and go-live support across all four regions

Out of scope (post-MVP): Advanced analytics/reporting enhancements, additional module rollouts, further automation beyond MVP controls

Risks and Issues

- Regional alignment: varying levels of readiness and change appetite across the four regions
- Data migration accuracy from four legacy systems into one platform
- Timeline risk if SoD/controls design isn't finalized before Build phase begins
- User adoption risk if training isn't tailored to each region's current process maturity

Project Team

[Client Sponsor / Executive Steering Committee]
[PwC Engagement Manager]
[PwC Security/SoD Lead]
[PwC SOX Compliance Lead]
[PwC Technical/ERP Lead]
[Client IT & Compliance regional leads]

Roadmap

01

Plan: Finalize charter, MVP scope, and regional governance (January)

02

Design: Discovery workshops, future-state process design, SoD & controls design (Feb–Mar)

03

Build: Configure platform, access controls, SOX controls, data migration (Feb–Apr)

04

Test: SIT, UAT, controls and access testing (May–Jul)

05

TrainTrain-the-trainer and end-user training across all regions (Jul–Aug)

06

Release/Go-Live: Final cutover and go-live across all four regions (Sep)

07

Post-Release: Hypercare support, monitoring, retrospective, post-MVP backlog (Oct)