

Enterprise Resource Planning (ERP) Enhancement

	Minimum Viable Product (MVP)									
Project Phase	January	February	March	April	May	June	July	August	September	October
Plan	 Kickoff meeting with client sponsor; finalize project charter and MVP scope; confirm four regional stakeholder leads; align on governance and resourcing plan.									
Design		Conduct discovery workshops with compliance, security, and finance teams; map current-state processes across all four regions. Design future-state process flows; define SoD matrix and access control design; design SOX control points. <i>(Ends at milestone: design & requirements signed off.)</i>								
Build		Begin core platform configuration based on early design decisions (parallel with Design).	Build role-based access controls and automated SOX controls (e.g., approval workflows).	Build data migration scripts and system integrations; complete MVP build.						
Test					System Integration Testing (SIT).	User Acceptance Testing (UAT) with regional representatives.	Test SOX controls and access/SoD scenarios; remediate defects (overlaps with Training start).			